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Mr. Joe Schicffelin 
Hazardous Waste Facilities Unit  Leader 
Colorado Department of Public Health and Environment 
4 3 0  Cheny Creek Drive South 
Denver, Colorado 80222-1530 

Dear Mr. Schieffelin, 

We welcome your response of December 30, 1994, regarding the Draft Proposed Plan for 
Reorganization and Rcmediation o f  the Industrial Area (IA) at Rocky Flats 
Environmental Technology Site, which was submitted to your office on October 19, 
1994. The purpose of this letter is to convey definitive schedules as requested in 
comment number four of your cover letter. These proposed schedules will replace and 
supersede the existing Interagency Agreement (IAG) milestones Cor the IA. We are in the 
process of preparing responses to each of your general and specific comments and will 
submit them to your office under separate covcr by January 12, 1995. 

1t.k our belief that the restructuring for the IA is consistent with the discussions and 
agreement from the Principals meeting of December 20, 1994. The enclosed schedules 
were established based on reasonable estimates of time required to perform the relevant 
tasks including time for the regulatory review process. We bclicvc that this approach and 
the enclosed schedules will allow the investigation of the 1A to procccd i n  an efficient 
and consistent manner. 

In  your December 30, 1994 letter, you refer to the "SPIRIT" document and comments 
that may not have been addressed. The "SPIRIT" document was an earlier concept of 
restructuring the IA. The "SPIRIT" document has been siiperscdcd by the current drafl 
IA Reorganization Plan. However, your gcneral comments, such as h e  waste 
management issue, will be addressed in our responses to your specific cornmen&. 

I t  is indeed beneficial for the parties to discuss programmatic issues surrounding the 
restructuring of the IA during future Rocky Flats Cleanup Agrecmcnt negotiations. This 
Draft Proposed Plan was submitted as an amendment to the IAG. It is essential that 
closure on rhe cncloscd proposed milestones and the CommentS raised in your December 
30, 1994 lcttcr be reached within the context of die amendment process for the existing 
IAG. I t  is incumbcnr on [he parries. thcrcforc, to resolve the conccrns raised in your lcttcr 
and establish the new milestones as expeditiously as possible. Accordingly. discussions 

' regarding the concerns and the proposed milestones associated with this IAG 
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amendment should be completed by January 26, 1995. The DOE is working diligently 
toward helping the parties achieve this date. 

Sincercly, 

&ec&k Steven W. Slaten 
_-- 

IAG Project Coordinator 
Environmental Restoration 

Enclosure 

cc w/Enclosure: 
J. Ahlquist, EM-452, HQ 
C. Gesalman, EM-452, HQ 
M. Silverman, OOM, RFFO 
J. Roberson, AMER, RFFO 
F. Lockhart, ER, RFFO 
R. Sarter, ER, RFFO 
T. Howell, OCC, RFFO 
J. McGraw, EPA 
M. Hestmark, EPA 
T. Looby, CDPHE 
S. Stiger, EG&G 
B. Peterman, EG&G 
Administrative Record 



ENCLOSURE 1 

Pestructrired Industrial Area PronQsed M ilestonu 

Completion of DgLD Deferred IA IHSS Report 4/10/95 

11/20/95 

6/03/96 

10/23/96 

1/23/97 

Completion of Draft NFA ROD (First group of NFA IHSSs) 

Completion of L4 IMIIRA Programmatic Upgrades 

Completion of Draft IA Results on Non-Intrusive Field Work Report 

Completion of Draft IA Surface Water and Sediment Report 
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